


NASA SP-6101 (12)

ISSUES IN NASA PROGRAM AND PROJECT MANAGEMENT

**Focus on
Project Planning and Scheduling**



ISSUES IN NASA PROGRAM AND PROJECT MANAGEMENT

Focus on Project Planning and Scheduling

edited by

Edward J. Hoffman

Program Manager

NASA Program and Project Management Initiative

William M. Lawbaugh

Technical Writer and Editor

Technical and Administrative Services Corporation



National Aeronautics and Space Administration
Office of Management Systems and Facilities
Scientific and Technical Information Program
Washington, DC 1997

Issues in NASA Program and Project Management

National Aeronautics and Space Administration

Spring 1997

Focus on Project Planning and Scheduling

Page

- 1 Planning and Scheduling Training For Working Project Teams at NASA** **F. G. Patterson Jr.**
Through the Program and Project Management Initiative (PPMI), NASA has conducted planning and scheduling training for real, intact project teams. The training has proven beneficial for team building, identification of high-risk project plan elements, reprogramming of inefficiently used resources, and early recognition and resolution of potential problems.
- 7 Project Planning and Scheduling Workshops: An Overview** **W. M. Lawbaugh**
An overview of six projects involved in PPMI Project Planning and Scheduling workshops, hands-on practice of techniques such as facilitated problem solving, team building and critical path determination.
- 17 Project Planning at NASA** **John R. Chiorini**
A stakeholder team approach to project planning and scheduling is described and explained by an officer of the Center for Systems Management in California.
- 21 The “One-Pager”: Experiences and Lessons Learned** **Tony E. Schoenfelder and James Wilcox**
A follow-up to the methodology and application of the One-Pager concept, designed to help management focus on key cost, schedule and technical drivers. The authors discuss experiences and lessons learned from the One-Pager.
- 37 A Project Control Milestone Approach to Schedule Control** **Walt Majerowicz**
Schedule management on major NASA projects could benefit from a project control milestone approach that maintains the schedule detail at the logic network level but identifies a clear set of critical milestones against which commitments are made, and performance and slack are measured.
-
- 45 Systems Engineering: Three New Approaches** **Richard P. Evans**
From the Center for Engineering Research International in Vienna, Virginia, comes three new systems engineering approaches developed for large-scale computer-based systems.
- 55 What If You Had a Best Practices Meeting—And Nobody Came?** **William R. Flury**
A fictional account of real problems from an American University professor and consultant for the Center for Systems Management. Some places do not have defined practices or do not have the metrics to know which are “best.”
- 59 Software Reliability Assessment—Myth and Reality** **Myron Hecht, Herbert Hecht and Dong Tang**
These experts of SoHaR Incorporated of Beverly Hills, California, offer a management-level overview of three widely practiced software reliability prediction methods and one emerging approach, “rare events,” that is particularly suitable for applications requiring failure rates of less than 10^{-6} .
- 65 Trends in Systems Engineering Life Cycles** **F. G. Patterson Jr.**
The trend away from the use of prescribed standard life cycles, while widespread in the private sector, has only recently begun to affect government acquisitions. Software developers now have their own processes specific to their organizations.
- 75 Software Reuse in Wind Tunnel Control Systems** **Charles E. Niles**
The author, from the electrical and electronic systems branch of the facility systems engineering division at Langley Research Center in Virginia, describes two forms of software reuse: from project to project, and from system to system within a project.
- 79 Resources for NASA Managers** **W. M. Lawbaugh**

SP-6101(12) *Issues in NASA Program and Project Management* is twelfth in a series from NASA's Program and Project Management Initiative. This edition is collected and edited by Dr. Edward J. Hoffman with Dr. Pat Patterson and Dr. William M. Lawbaugh. Statements and opinions are those of the authors and do not represent official policy of NASA or the U.S. Government. Useful and enlightening material is welcome, and diversity of ideas is encouraged.

Inquiries should be directed to Dr. Edward J. Hoffman, Program Manager, Office of Training and Development, Code FT, NASA Headquarters, Washington, DC 20546-0001.